



CALENDAR for the EUPT – SRM11

Spinach Homogenate

(update on 13 April, 2016)

Activity	Who ?	Dates
Opening of the EUPT-SRM11 Website with links to all relevant documents (List of obliged labs , Calendar , Target Pesticides List , General Protocol)	EURL-SRM	Jan. 2016
Registration via “ EUPT-Registration Website ” (Note: obliged OfLs MUST enter this Website and either register or give explanations for non-participation)	- Obliged OfLs from EU-MSs - OfLs from EFTA Countries - OfLs from EU-candidate C. - Labs from 3rd Countries	8 Feb. - 11 March 2016
Dispatch of EUPT-SRM11-Specific Protocol	EURL-SRM	March 2016
Preparation of EUPT-SRM11-Test Item (preliminary tests Spiking / Homogenization)	EURL-SRM	Jan. – March 2016
Homogeneity Tests	EURL-SRM	March – Apr. 2016
Stability Tests	EURL-SRM	March – May 2016
Shipment of EUPT-SRM11 Test Item (+reminder of upcoming parcel arrival)	EURL-SRM	4 Apr. 2016 (ES, PT) 5 Apr. 2016 (all other countries)
Confirmation of sample Receipt and acceptance via “ EUPT-SRM11 Result Submission Website ”, (Sub-Page 0)	Participating Labs	within 48 h of receipt
Result Submission (Pesticide scope, Results, Method Info) in “ EUPT-SRM11 Result Submission Website ”, (Sub-Pages 1 – 3)	Participating Labs	7 Apr. – 20 May 2016
Preliminary Report (only compilation of results)	EURL-SRM	June 2016
EUPT Evaluation Meeting	EUPT-SC, DG-SANTE	-
Survey to collect reasons for underperformance and missing information on methods	EURL-SRM / Participating Labs	June 2016
Final Report	EURL-SRM	Dec. 2016

REMARK: Please note that the dates mentioned above may be subject to minor **changes**. In the case of changes the participants will be informed via e-mail. But still **please check periodically our website for possible updates** in case the email does not get through to you.

Contact: eurl-srm@cvas.bwl.de

The EUPT-SRM Team