

CALENDAR for the EUPT – SRM10

Maize flour

(update: 23 March, 2015)

Activity	Who ?	Dates
Opening of the EUPT-SRM10 Website with links to all relevant documents (List of obliged labs , Calendar , Target Pesticides List , General Protocol)	EURL-SRM	Jan. – Feb. 2015
Registration via “ EUPT-Registration Website ” (Note: obliged OfLs MUST enter this Website and either register or give explanations for non-participation)	<ul style="list-style-type: none"> - Obligated OfLs from EU-MSs - OfLs from EFTA Countries - OfLs from EU-candidate C. - Labs from 3rd Countries 	25 Mar. - 17 Apr. 2015
Dispatch of EUPT-SRM10-Specific Protocol	EURL-SRM	Apr. 2015
Preparation of EUPT-SRM10-Test Item (preliminary tests Spiking / Homogenization)	EURL-SRM	Jan. – May 2015
Homogeneity Tests	EURL-SRM	May 2015
Stability Tests	EURL-SRM	May – June 2015
Shipment of EUPT-SRM10 Test Item (+reminder of upcoming parcel arrival)	EURL-SRM	18 May 2015
Confirmation of sample Receipt and acceptance via “ EUPT-SRM10 Result Submission Website ”, (Sub-Page 0)	Participating Labs	within 48 h of receipt
Result Submission (Pesticide scope, Results, Method Info) in “ EUPT-SRM10 Result Submission Website ”, (Sub-Pages 1 – 3)	Participating Labs	26 May – 19 June
Preliminary Report (only compilation of results)	EURL-SRM	July 2015
EUPT Evaluation Meeting	EUPT-SC, DG-SANCO	July 2015
Survey to collect reasons for underperformance and missing information on methods	EURL-SRM / Participating Labs	July 2015
Final Report	EURL-SRM	Dec. 2015

REMARK: Please note that the dates mentioned above may be subject to minor **changes**. In the case of changes the participants will be informed via e-mail. But still **please check periodically our website for possible updates** in case the email does not get through to you.

Contact: eurl-srm@cvuas.bwl.de

The EUPT-SRM Team